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Please complete this report by close of business October 25, 2016. 
Please upload your final Performance Report and all applicable spreadsheets to your individual 

Agency folder in the Biennial Reporting SharePoint Site found at:  
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx. 

 
MCA 2-17-521(4) requires the Department of Administration to prepare a biennial report on Information 

Technology (IT) based on the Agency IT Plans and Performance Reports required under MCA 2-17-524.  
 

This performance report evaluates progress made towards the objectives articulated in your 2014 Agency IT 
Plan, which can be found at: 

https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx.  
 
Please answer each section below based on your 2014 Agency IT Plan (add lines to the tables as needed). 
  

https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
http://leg.mt.gov/bills/mca/2/17/2-17-521.htm
http://leg.mt.gov/bills/mca/2/17/2-17-524.htm
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
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Section 1: An evaluation of the Agency’s performance relating to IT (MCA 2-17-524(3)(a)). 

 Referencing the goals and objectives noted in Section 10 of your 2014 Agency IT plan, please fill in the 
table below with the information for each goal and objective. 

o 2014 Agency IT plans can be found in your Agency folder located at https://ent-
sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx.  

 Please provide an update on the efforts to implement your Agency 2014 IT goals and objectives. Your 
update may include how a goal/objective has advanced the Agency mission. 
 

GOAL OBJECTIVES UPDATE 

Continue Development of M-Trust. Migrate from legacy pension 
management software system to 
modern web-based system. 

Phase 2 of this project is 
scheduled to be completed prior to 
year-end 2016. All functionality of 
legacy pension management 
software system will have been 
migrated to the new M-Trust 
system at this time. 

Continue Work on Improving 
Storage Capabilities. 

Deploy remote storage for data 
backup and redundancy for 
disaster recovery purposes. 

TRS purchased additional storage 
array for planned deployment to 
State of Montana Data Center – 
Miles City. Due to the new IT 
Convergence, per Executive 
Order 09-2016, TRS is migrating 
to a fully-hosted hardware 
evnrionment that will provide 
disaster recovery as part of the 
Service Level Agreement. 

Plan Migration of Electronic 
Records System. 

Upgrade, update, improve legacy 
electronic document management 
system. 

TRS had planned for a IBM 
FileNet upgrade during FY 17. 
Due to the IT Convergence, per 
Executive Order 09-2016, TRS will 
be migrating to the state 
entrerprise Lexmark Perceptive 
Electronic Content Management 
system. 

Improve Use of Virtualization. Allow for centralized management 
of all workstations and servers. 

TRS has become fully virtualized 
by third quarter FY 16 with the 
virtual evnrionment running on 
three susbstantial enterprise-class 
physical servers. The virtual 
environment will be migrated from 
the TRS owned physical server to 
ITSD hosted hardware during third 
quarter FY 17. 

 
  

http://leg.mt.gov/bills/mca/2/17/2-17-524.htm
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
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Section 2: An assessment of progress made toward implementing the Agency IT Plan (MCA 2-17-524(3)(b)). 

 Please detail progress made toward completing IT projects identified under section 11 of your 2014 
Agency IT Plan.  

o Your Agency plan can be found in your Agency folder located at https://ent-
sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx. 

 Please include project cost, schedule and completion information. 
 

ITEM DESCRIPTION ACTUAL AS OF JUNE 30, 2016 

Project Name M-Trust 

Agency / Division  DOA TRS 

Project / Program purpose and 

objectives 

Migration of legacy pension management system to modern technology 

architecture 

Estimated start date October 2013  

Estimated cost $2.7 Million  

Funding source – 1 TRS Pension Trust Fund  

Funding source – 2   

Funding source – 3   

Annual costs upon completion   

Status of the project as of June 

30, 2016. Indicate % completed 

and status of funds expended. 

90% complete as of Jne 30, 2016. $2.06 million expended as of June 

30, 2016 

 

ITEM DESCRIPTION ACTUAL AS OF JUNE 30, 2016 

Project Name Examine Alternatives to FileNet or Upgrade FileNet system 

Agency / Division  TRS 

Project / Program purpose and 

objectives 

Montana TRS has a mature FileNet records management system used 

to store and retrieve electronic records. That system is due for an 

upgrade in the next three to five years, but TRS is aware of statewide 

efforts to identify efficient and effective ERM/ECM solutions for the 

State of Montana. The agency plans to monitor the state RFI and RFP 

process then decide on a plan to enhance records management for 

TRS. 

Estimated start date Fourth quarter FY 2015  

Estimated cost Undetermined  

Funding source – 1 TRS Pension Trust Fund  

Funding source – 2   

Funding source – 3   

Annual costs upon completion Undetermined  

Status of the project as of June 

30, 2016. Indicate % completed 

and status of funds expended. 

As part of the state of Montana IT Convergence, per Executive Order 

09-2016, TRS will be migrating to the state’s enterprise Lexmark 

Perceptive Electronic Content Management System. No funds have 

been expended as of June 30, 2016 

 
  

http://leg.mt.gov/bills/mca/2/17/2-17-524.htm
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
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ITEM DESCRIPTION ACTUAL AS OF JUNE 30, 2016 

Project Name Upgrade Physical Servers in TRS Blade Center 

Agency / Division  TRS 

Project / Program purpose and 

objectives 

The TRS blade center and blade servers, in conjunction with a SAN 

storage array, have proven to be a strong IT asset for the agency. The 

location in the data center provides for a controlled environment and 

access to state network resources. The blades in the blade center are 

almost five years old and in need of replacement. The new blades will 

provide additional computing power and memory for critical TRS 

systems 

Estimated start date Third quarter FY 2015  

Estimated cost $29,000  

Funding source – 1 TRS Pension Trust Fund  

Funding source – 2   

Funding source – 3   

Annual costs upon completion $4000  

Status of the project as of June 

30, 2016. Indicate % completed 

and status of funds expended. 

New blade servers were purchase in third quarter FY 2015. Total funds 

expended as of June 30, 2016 was $24,016 

 

ITEM DESCRIPTION ACTUAL AS OF JUNE 30, 2016 

Project Name Upgrade VMWare to Latest Release 

Agency / Division  TRS 

Project / Program purpose and 

objectives 

Montana TRS relies on VMware for its virtual environment for servers 

and desktops. This project will upgrade our virtual environment to the 

latest release of VMware. 

Estimated start date Fourth quarter FY 2015  

Estimated cost $0  

Funding source – 1 TRS Pension Trust Fund  

Funding source – 2   

Funding source – 3   

Annual costs upon completion $0  

Status of the project as of June 

30, 2016. Indicate % completed 

and status of funds expended. 

Upgrade completed during fourth quarter FY 15. 
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Section 3: An inventory of agency information services, equipment and proprietary software (MCA 2-17-
524(3)(c)). 
To collect data on “information services” and “proprietary software”, we are leveraging LDRPS (L10). Our goal 
is to utilize and maintain LDRPS as the authoritative source for this information. 

 Please verify the information in the LDRPS Spreadsheet, making any necessary updates or additions.  

 Please email your updated spreadsheet to Dawn Pizzini, subject matter expert, at dpizzini@mt.gov.  
o The LDRPS spreadsheet can be found in your Agency folder located at https://ent-

sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx. 
o We will pull a final LDRPS Spreadsheet for submission as part of the Biennial Report based on 

your Agency’s input.  
 

For “equipment”, we are utilizing the standard Agency Inventory Template Spreadsheet we have used for past 
biennial reporting and that we are currently using to gather information for the IT Convergence project. The 
spreadsheet can be found in your Agency folder located at https://ent-
sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx.  

 If you have already provided your inventory for the IT Convergence project, please fill out the last tab 
labeled DEVICES.  

o Please review the entire workbook for accuracy and make any necessary changes.  

 If you have not provided this inventory, please fill out the entire workbook.  
 

Questions can be directed to: 
Jennifer Schofield 

jschofield@mt.gov 

406.444.2926 

Amber Conger 

aconger@mt.gov 

406.444.5764 

 
Please complete this report by close of business October 25, 2016. 

Please upload your final Performance Report and all applicable spreadsheets to your individual 
Agency folder in the Biennial Reporting SharePoint Site found at:  

https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx. 
 

http://leg.mt.gov/bills/mca/2/17/2-17-524.htm
http://leg.mt.gov/bills/mca/2/17/2-17-524.htm
mailto:dpizzini@mt.gov
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
mailto:jschofield@mt.gov
mailto:aconger@mt.gov
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx

